



# Comprehensive Discussion & Confirmation

## 1 Sentinel Asia System

- Website → Operating since Oct. 2006 **® Comments to JAXA**
- Data Availability → WebGIS / GeoTIFF / JPEG / PDF
- Archive Data → Available (Before, during & After Disaster)
- Data Upload → Underway. **® Data Provider Node**
- Standardized Disaster Products → **® Propose to JAXA**

## 2 Disaster Operation / Activation

- Instruction → Done. **® Visit Sentinel Asia Website, refer manual**
- User Name and Password → Done. **® If not, refer manual, contact JAXA**
- Test Activation → **(A) Planning to do (website, e-mail, Phone, Fax) Participating countries: Vietnam, Thailand, Sri Lanka, Singapore, Philippines, Nepal. Myanmar, Malaysia, Lao, Indonesia, Cambodia, Mongolia**
- Real Activation → **® Follow the Instruction**

### 3 Asia Branch Activities

- Country Survey → Reported at JPTM-3  
(A) F/B to System Service, Improvement
- Helpdesk Services → Started ®Visit to Our Office
- Capacity Building → User Contact Point to Support

### 4 WG Activities

#### (1) Wildfire Working Group

- 1<sup>st</sup> Validation Campaign → Completed in Oct. 2006
- 2<sup>nd</sup> Validation Campaign → Completed in 2007
- Hotspot Detection Algorithm → To be Improved by V/C
- Full Operation → Schedule for 2008
- Expand activities to GEOSS → Discussing

#### (2) Flood Working Group

- Implementation Plan → Drafted
- Linkage with IFnet (GFAS) → Will be Completed by May 2007
- Downscaling → By end of March 2008

Coordination with Other Initiatives → To be Determined

## 5 New ad-hoc team for New Vision

- Concept of Establish New Vision → Accepted by JPTM-3
- Establish New Ad-Hoc Team → Accepted by JPTM-3 (A) Organize the Team
- User Requirement for New Vision → Feed Back by Country Survey
- Create New Vision → Report to JPT-4 and APRSAF-14 (week of 19, Nov 07)

## 6 Strengthening node activities

(DPNode)• New Satellite data → MTSAT. Underway (A) Clarify Obstacles another satellite data

- Offering Exact Data → ® Propose to JAXA, Upload to D/A Server / Provide to JAXA

(UNode)• GISTDA will Provide LANDSAT Data to SA before/during/after disaster (A) JAXA Support Upload

- Reporting → ® Result of Data Use to JAXA
- Application → ® New C/B Program

(RENode)• Outreach / Expand Users → ® + (A) Involve New Users

- C/B Program → ® Report Training Status
- Data, Material Sharing → ® Shearing Disaster Response / Information

## 7 Capacity Building

- New Training Plan → Introduced at JPTM-3
- Announcement → (A) Release. Sentinel Asia Website in May
- Selection of Trainee → Will be completed by June
- Training Course → Implement in July
- Mini Project → (A) Re-design to SA User Node, visit website

## 8 Others

- Participating Structure → ® Determine by Participant Countries
- New Participant → Welcome Bhutan !!
- New W/G → (A) Survey Potential
- Interoperability ASIAES, GoeGRID → (A) Continue Coordination
- JPTM-4 → Request JPTM participants for offers
- Initiate in-country information sharing method. User Node activation through website etc. Discussion group within SA (A)
- Consideration for in-country capacity building